

APEX CONSTRUCTION SERVICES

CHANGE ORDER REQUEST

Project Name:	Downtown Tower Renovation	COR Number:	COR-2026-089
Client:	Metro Property Group	Date:	July 25, 2026
Contractor:	Apex Construction Services	Contract Date:	January 15, 2026

1. Description of Change

Client requested structural modifications to the 4th-floor main lobby ceiling layout to accommodate upgraded HVAC ducting and architectural accent lighting fixtures as detailed in Revision Drawing A-104.

2. Price Adjustment Schedule

Item / Work Description	Labor (hrs)	Materials (\$)	Total Cost (\$)
Demolition of existing soffit framing & drywall	16	\$250.00	\$1,210.00
Steel stud framing re-configuration (Drawing A-104)	32	\$1,450.00	\$3,370.00
Drywall, taping, mudding & smooth finish sanding	24	\$620.00	\$2,060.00
Electrical wiring extensions for decorative sconces	12	\$880.00	\$1,780.00
Subtotal:			\$8,420.00
Overhead & Profit (10%):			\$842.00
GRAND TOTAL ADJUSTMENT:			\$9,262.00

3. Schedule Impact

Original Substantial Completion Date: **November 30, 2026**
Contract time adjustment resulting from this change: **+ 4 Business Days**
Revised Substantial Completion Date: **December 4, 2026**

AUTHORIZED CONTRACTOR SIGNATURE

Date: _____

CLIENT / OWNER APPROVAL SIGNATURE

Date: _____